STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  may 2011

Date: Nay 31, 2011
CONTRACTOR:  Site Engineering, Inc.
ADDRESS: 545 Kaaahi Street Contract No. 59506 [ /]’
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No.12-27-5604

PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements

CONTRACT |l50R INSPECTION BRANCH USE

[ ~BUBMITTAL REGISTER ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount $886,300.00 DUE MONTHLY:

[A’P‘RDJEC’!’ SCHEDULE - INITIAL & ONGOING

[ /,DAILY REFORTS KPAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [/}'CONTRACT NUMBER [/]PRDJECT NAME & LOCATION
Total $59,770.00 ALSIGNATURES
Adjusted Contract Amount $946,070.00
WORK ACCOMPLISHED </ Basic Contract Change Order Total
WORKACCOMPLISHED 5, py7 BasicContract Change Order Total
Completed to Date w53 $155,380.00 “£00% $59,770.00 $215,150.00
Retained REDUCED[ ] $12,582.00 $5,665.00 $18,247.00
Amount Subject to Payment $142,798.00 $54,105.00 $196,903.00
Payments to Date $142,798.00 $142.7988.00
Payments Now Due 3- $54,105.00 $54,105.00
Payment No. FINAL[ ] 2
Remarks:
1 cé@q Shecked by: .
Z B /@ / / 2\.1_L:§ir'tif¥] tha!‘t}he abovbe btlt" i(;scurre:t,;‘u:stl. that paym:a:; h.?'s not bfu? mz:;nli\«eﬂ,h and all p:y:oll
- / : 8 , ﬂi;?e : a‘ve aan submitted, are current, or proper deductive exclusions have been made to
At gracn, z’}/,/f LPA Vz //’/ s

3. Recomyflended: Fiﬂgﬁflnspedor erEngineer Date:

. . - Site Engineering, Inc.
(4 W%’&—'— @/g/ /)/ Name of Gontractor

¢/ Ricommendsd: Area Engyaér.'mhitect Date: I‘.

5. Approveds - " BrancffChiel of District Engineer ! Date: By signaluref Tilje: Secretary, Kim A, Asata Date

The Public Warks Adminlstyflor ce}iiﬁes that :hange orders have been jssued and the work performed,

%Aj JUN -1 201

State Public Warks Administrator Dale:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and Generat Services
Division of Public Works

For the Month of: May 2011

CONTRACTOR: Site Engineering, Inc. Contract No.: 89506
PROJECT TITLE: Waiawa Correctional Facility Various Repairs and Improvements DAGS Job No.: 12-27-5604
]
% CONTRACT]
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT]
O PRIME CONTRACTOR  |[TRADE INQ. AMOUNT|] TO DATE|% CMPL/ o RETAINED)
Site Engineering, Inc, General Contractar ABC-1666 5118,188 $69,098] 50.00% 5% $2,954|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOLINT]
| |SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE|% CMPL| %k RETAINED;
C.J. Peterson Services AC Pavement/Site & Earthwork C-22153 $730,000 $95,000] 13.01% 10% $9,500
Pacific Preferred Contractors |Pavement Marking C-12140 $2,835 0.00% 10% 50
(Green Thumb Landscaping C-1683 $26,400 0.00% 10% 50
GP Roadway Sclutions Signage AC-10998 53,740 0.00% 10% 50,
Structural Pest Contro! Soil Poison PC-489 35,127, $1,282] 25,60% 10% 5128
#DIV/0! 10% $0
#DIV/0! 10%| 50
#DIV/0! 10%| $0
#DIVIO! 10%| $0
#DIVIO) 10% 30
#DIV/O! 10%] $0]
#DIVIG! 10% $0
#DIVi0! 10% 30
#OIV/Q! 10% 50
#DIV/0! 10%| $0
#DIVIO} 0% 30
#DIV/I0! 10% 50
#DIVI0! 10% $0
Total Retained from Subks $9,628|B

| IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $12,582|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Site Engineering, Inc.

Name of Contracter

(e GON

/A

Inifi«:—ﬁ -~ Project inspector or Engineer

3t

By Signatur2-Kifn A. Asato — Secrefary Date

NOTE:
Columnar totals shall be equal in dollar value to that on



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

of:

CONTRACTOR: Site Engineering, Inc. Contract No.: 58506
PROJECT TITLE: Waiawa Correctional Facility Various Repairs and improvements DAGS Job No.: 12-27-5604
o CHANGE
& CRDER
9 LICENSE CHANGE ORDER COMPE. RETN| AMOUNT,
0 |PRIME CONTRACTOR TRADE NC). AMOUNT] TO DATE}% CMPL iﬁl RETAINED,
Site Engineering, Inc. General Contractor ABC-1686 $6,223 $6,223[ 100.00% 5%) $311}A
CHANGE|
ORDER SUB|
LICENSE CHANGE ORDER SUB COMPL, RETN AMOUNT
SUBCONTRACTOR TRADE IND. AMOUNT| TO DATEI% CMPLI %| RETAINED
C.J. Petersen Services AC Pavement/Site & Earihwork C-22153 $53.547 $53,547 100.00% 10%)| $5,354
#DOIV/0! 10% 30
#DIvi0! 10% S0
#DIvi0! 0%l 30
#Divio! 10%) 0
#DH/Q! 10% $0|
#DIv/0! 10%) 50
#DIvI0! 10%) 50,
#DIV/D! 10% 50,
#DIVIO! 10%| S0
#DIVIO! 10%)| $0)
#DIV/O! 10%! $0)
#DIVIQ! 10% £0]
#DWIGI 10%| $0]
#DIVID) 10%| 30
#DIViQ! 10%,| 30
#D1Vi01 10%| 30
#DIVIDE 10%,| 30
Total Retained from Subs $5,354|B

| |cHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUES (A+B) |

$5,665|

| certify that the above retentions are correct for this request.

Site Engineering, In

CheckedNerified by:

Name kﬁlor

0Ol

i

Initi -'Tfroject Inspector or Engineer

By Slgna

NOTE:

Columnar totals shall be equal in dollar value to that on the Manthly

Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: WAIAWA CF - VARIOUS REPAIRS AND IMPROVEMENTS TO
BUILDINGS AND SITES
BILLING MONTH: May-11 DAGS JOB NO.: 1 2-27-5604 CONTRACT NO.: 59506
CONTRACTOR: SITE ENGINEERING, INC.
VENBPOR CODE: 7518700
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage t Du
Totals:
Change Order Payment Suffix: 3, 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
05 BOB-424M £59,770.00 45,665.00 $54,105.00
Totals: $59,770.00 $5,665.00 $54,105.00
Grand Total: $59,770.00 $5,665.00 $54,105.00

Klord &M

Versflﬁ By

&/1/z0l

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7518700

Cost Cede 3AL

Ole b 29N15

P Yy

Voucher No.

Verified By




